



# DUMPSTODAY

## SAP

### C\_TS412\_1909 Exam

SAP Certified Application Associate

# Questions & Answers

(Demo Version - Limited Content)

Thank you for Downloading C\_TS412\_1909 exam PDF Demo

Get Full File:

[https://dumpstoday.com/c\\_ts412\\_1909-dumps/](https://dumpstoday.com/c_ts412_1909-dumps/)

**WWW.DUMPSTODAY.COM**

# Version: 4.0

---

**Question: 1**

---

What are valid procurement types for stock items? Note: There are 3 correct answers to this question

- A. Preliminary purchase requisition for WBS element
- B. Planned order
- C. Third-party order
- D. Purchase requisition and Reservation for WBS element
- E. Reservation for WBS element

---

**Answer: A, D, E**

---

Explanation:

---

**Question: 2**

---

Which objects do you have to maintain to enable automatic assignment of material components to the project? Note: There are 2 correct answers to this question

- A. Material master
- B. Network activity
- C. WBS element
- D. BOM item

---

**Answer: B, D**

---

Explanation:

---

**Question: 3**

---

When you create a service activity in your network, what data can be entered? Note: There are 3 correct answers to this question.

- A. Service specification
- B. Overall limit (maximum value of all unplanned services)
- C. Service purchase order number
- D. Material master within service specification
- E. Vendor

---

**Answer: A, B, E**

---

Explanation:

---

**Question: 4**

---

Float time is calculated during scheduling.

Which of the following statements about float time are correct?

Note: There are 3 correct answers to this question

- A. Float time can be negative
- B. Activities with the time constraint "Must start on" always have a negative float time
- C. The float time of WBS elements is calculated by extrapolation
- D. By default, critical activities have a float time, which is less than or equal to zero
- E. The maximum size of a free float is as large as the total float of an activity

---

**Answer: A, B, E**

---

Explanation:

---

**Question: 5**

---

You have created an internally-processed network activity, and assigned a work center and the work. After saving, you discover that no planned costs are displayed in the cost element report for the activity. What could be the reason? Note: There are 3 correct answers to this question

- A. The formula for costing in the work center is incorrect
- B. The activity output price for the activity type and cost center assigned to the work center is not maintained.
- C. The duration is missing in the activity
- D. The Determine Costs indicator in the network header rules out planned cost calculation
- E. Integrated planning for the network is active

---

**Answer: A, B, D**

---

Explanation:

**Thank You for trying C\_TS412\_1909 PDF Demo**

[https://dumpstoday.com/c\\_ts412\\_1909-dumps/](https://dumpstoday.com/c_ts412_1909-dumps/)

**Start Your C\_TS412\_1909 Preparation**

*[Limited Time Offer]* Use Coupon "**SAVE20**" for extra 20% discount the purchase of PDF file. Test your C\_TS412\_1909 preparation with actual exam questions